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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 7:16 AM

Contract No.:  04-0120F4

Diary #: 919 Const Calendar Day: 492 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

09-Oct-2013  Wednesday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition clear

Diary:
General Comments

rented from ABF on a daily basis.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as

Dispute

[]

ABF previously left the work of drilling anchors for Test Rigs #5 through #7 incomplete. ABF has other
non-CCO 314 priorities and do not work on CCO 314 today.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office on CCO 314 issues.
There is idle/standby equipment at the work area as follows: Generator (MQ Power 25 - ABF ID 000008),

hydraulic pump (Powerteam), Compressor (IR P185R - ABF ID 002078), Generator (Whisperwatt 7000 -
ABF ID 002342), and Small Forklift (Hyster 120 - ABF ID 002351)
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